MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Set up html	Н	2h		
Responsive design	Н	3h		
Portfolio grids	Н	4h		
Interactive nav bar	Н	3h		
Color & styling	М	3h		
Portfolio section animation	М	3h		
Contact submission form	L	3h		
Uploading projects from Github	Н	4h		
Hamburger icon	Н	2h		
Total		1 day 3 hours	0	0

Post-MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Bootstrap	L	4h		
Design icon	М	2h		
Customize fonts	L	2h		
Total		8h	0	0