

MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Set up html	H	2h	2h	
Responsive design	H	4h	1h	
Portfolio grids	H	4h	1h	
Interactive nav bar	H	3h	1h	
Color & styling	M	3h	2h	
Portfolio section animation	M	3h		
Contact section with icons	L	3h		
Uploading projects using google API	H	3h	2h	
Hamburger icon	H	2h		
Total		1 day 3 hours	9h	0

Post-MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Bootstrap	L	4h	1h	
Design icon/banner	M	2h		
Customize fonts	L	2h		
Design section w/ carousel	M	3h	1h	
Skills section with icons	M	4h		
Total		15h	2h	0