MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Set up html	Н	2h	2h	
Responsive design	Н	4h	1h	
Portfolio grids	Н	4h	1h	
Interactive nav bar	Н	3h	1h	
Color & styling	М	3h	2h	
Portfolio section animation	М	3h		
Contact section with icons	L	3h	1h	
Uploading projects using google API	Н	3h	3h	
Hamburger icon	Н	2h	2h	
Total		1 day 3 hours	13h	0

Post-MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Bootstrap	L	4h	1h	
Design icon/banner	М	2h		
Customize fonts	L	2h		
Design section w/ carousel	М	3h	2h	
Skills section with icons	М	4h		
Total		15h	3h	0