MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Set up html	Н	2h	2h	2h
Responsive design	Н	4h	5h	5h
Portfolio grids	Н	4h	3h	3h
Interactive nav bar	Н	3h	1h	1h
Color & styling	М	3h	3h	3h
Portfolio section animation	М	3h	2h	2h
Contact section with icons	L	3h	1h	1h
Uploading projects using google API	Н	3h	3h	3h
Hamburger icon	Н	2h	2h	2h
Total		1 day 3 hours	22h	22h

Post-MVP

Component	Priority	Estimated Time	Time Invested	Actual Time
Bootstrap	L	4h	1h	1h
Design icon/banner	М	2h		
Customize fonts	L	2h		
Design section w/ carousel	М	3h	3h	3h
Skills section with icons	М	4h	2h	2h
Hamburger menu slide animation	L	1h	1h	1h
Total		16h	7h	7h